

WATERFRONT RESIDENTS ASSOCIATION

Tuesday 26th March 2024

6pm
Chart Room, Castle Quay

Update on Rue de l'Étau

From André Sty, Infrastructure

Streetlighting

JEC commenced the column install on Monday 11th March and to date have installed 10 columns out of a total of 24.

24/7 Unloading Bays

Infrastructure has met with Government traffic officers, who have sent their ministerial decision report to the Minister for registration. Once approved it will be forwarded to the law drafting team.

The brick unloading bay surface that has failed is due to be replaced with tarmac and Roxem in the new financial year (printed finish similar to examples in Roseville Street).

Pedestrian crossing points

PoSH has received pushback from the Jersey Development Company (JDC) this week regarding the requirement for the raised crossings, requested by Roads Committee in February 2023, and the JDC was informed of this decision shortly after. If JDC continues to push back, they will need to go back to Roads Committee to request that Committee rescinds this requirement. PoSH Officers would strongly recommend Committee stands by its decision, as raised crossings will be a speed deterrent.

Footpath adoption (in front of Horizon site)

The adoption of the pavement in front of the Horizon site along Rue de l'Étau has been approved by Parish Assembly and the Parish is awaiting JDC to pass contract with the Parish, covering all legal costs covered.